
Proposed Timeline

DATE FORKLIFT GROOMER NO. OF TRANSPORTATIONS CHAIRLIFT DESCRIPTION NOTES

23.dec.26

25.dec.26 15:00 16:00 7x transport (7 locations) 5 TRANSPORT OF TOWERS RTV

26.dec.26 5 TOWER INSTALLATION RTV
27.dec.26 5 TOWER INSTALLATION RTV

27.dec.26 16:00 1x transport (6 locations) 5 TRANSPORT OF CABLES HB

28.dec.26 5 TOWER INSTALLATION RTV
28.dec.26 7 CABLING HB
28.dec.26 PARK & POWER HB
29.dec.26 5 TOWER INSTALLATION RTV

29.dec.26 16:00 1x transport (4 locations) 7+2 CABLING + CAMERAS' TRANSPORT HB

30.dec.26 5 TOWER INSTALLATION RTV

30.dec.26 07:30 1x transport (2 locations) 3 CABLING + CAMERAS' TRANSPORT HB

31.dec.26 07:30 2x transport (2 locations) CABLING + CAMERAS' TRANSPORT HB

31.dec.26
EQUIPMENT SETUP (CAMERAS) AT THE FINISH LINE, 
TECHNICAL REHEARSAL

HB

1.jan.27 OFFICIAL TRAINING, DRESS REHEARSAL HB
2.jan.27 RACE - GS

2.jan.27 After the race 2x transport (2 locations) CAMERAS' TRANSPORT HB

3.jan.27 RACE - S

3.jan.27 After the race 5x transport (5 locations) 7+5+3 DISMANTLING AND REMOVAL OF EQUIPMENT HB

4.jan.27 16:00 7x transport (7 locations) 5 TRANSPORT OF THE STAGE DOWN TO THE VALLEY RTV

5.jan.27 09:00 LOADING AND TRANSPORT OF THE TOWERS RTV


