

**ANNEX NUMBER 1 TO THE CONTRACT NUMBER 5000004242 FOR THE SUPPLY OF MATERIAL AND SERVICES FOR THE OVERHAUL OF BOILER TUBE LINES, TURBINE AND GENERATOR OF UNIT 6 – PACKAGE 3/LOT1: C INSPECTION OF TURBINE AND GENERATOR ON UNIT 6**

**TERMOELEKTRARNA ŠOŠTANJ d.o.o.,**

Cesta Lole Ribarja 18, 3325 ŠOŠTANJ,  
Represented by Ph. D. Viktor Vračar, General Director and Director Mitja Tašler,  
Further on referred to as: "**Contracting Entity**".  
ID No. for VAT: SI92189903.  
Registration Number: 5040388000.

and

**GE BOILER Deutschland GmbH,**

Augsburger Strasse 712, 70329 Stuttgart, GERMANY,  
Represented by Director Bodo Mayer,  
Hereinafter: **Contractor/Supplier**.  
VAT for ID: DE143840993.  
Registration Number: 143840993.

**1. INTRODUCTORY PROVISIONS**

The Contract Parties herein state that they concluded the Contract No. 5000004242 dated 1 October 2020 for the supply of material and services for the overhaul of boiler tube lines, turbine and generator of Unit 6 – PACKAGE 3/LOT1: C Inspection of turbine and generator on Unit 6.

The Contract Parties herein agree that this Annex is concluded due to the need of the employer for additional services/works, which are necessary for the successful operation of Unit 6. These are additional services/works that were not included in the initial procurement, the need for performance was discovered during the implementation of the contract and which the employer could not foresee at the time of concluding the contract, as they were unpredictable.

This Annex is concluded in accordance with Contract and with point 1, paragraph 1, Article 95 of the Public Procurement Act (ZJN-3) whereby the change is in accordance with the procurement documentation and does not alter the overall nature of the public procurement Contract and does not extend the validity of the Contract.

**2. SUBJECT OF THE ANNEX**

The Contract Parties hereby agree to amend the article 3.2 of the Contract, as follows:

»The Contracting Parties acknowledge that the contractual value for the supplied material or services - PACKAGE 3/LOT1: C Inspection of turbine and generator on unit 6 shall be 3.834.649,00 EUR (without VAT). VAT shall be charged as per the applicable VAT legislation. «

**3. FINAL PROVISIONS**

All other provisions of the Contract remain the same and unchanged. This Annex is written in English and is made in two (2) identical copies, one (1) copy for each contract party.

Signed on:

28/12/2021

**GE BOILER Deutschland GmbH**

Director:  
Bodo Mayer

*Bodo Mayer*



GE Boiler Deutschland GmbH  
Augsburger Str. 712  
D-70329 Stuttgart

Signed on:

23-12-2021

**TERMOELEKTRARNA ŠOŠTANJ d.o.o.**

General Director:  
Ph. D. Viktor Vračar

Director:  
Mitja Tašler

*Mitja Tašler*



TERMOELEKTRARNA ŠOŠTANJ d.o.o.  
2

